COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2018

ESTI MATE SUMVARY 18:17: 46
CONTI D C21736 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21736- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0 DAYS TIVE ALLOW 70 WORK DAYS
SH 139 DOUGLAS PASS RESURFACI NG PERCENT TIME:  91.43 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO. STR139A- 034
SH 139 DOUGLAS PASS RESURFACI NG
NAMVE OF ROAD:
PRQIECT COUNTI ES: GARF| ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 13/ 2018 DATE TI ME STARTED 04/30/2018
2273 RI VER ROAD DATE LET 12/ 21/ 2017 DATE WORK BEGAN 04/ 30/ 2018
DATE AWARDED 01/05/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 30/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,044, 964. 81 PARTI Cl PATI NG $ 4,826, 866. 66 $ 665, 014. 80
AWARD PRQIECT AMT: $  4,753,678.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 95. 68% TOTAL EARNI NGS 4,826, 866. 66 665, 014. 80
FUNDS AVAI LABLE: $ 218,098. 15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,826, 866. 66 665, 014. 80
TOTAL CLAI MS: $ 0.00 RETAI NAGE -71,305. 17 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,755, 561. 49 665, 014. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,755, 561. 49 665, 014. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 665, 014. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21736-BID ESTI MATE RUN 08/ 13/ 2018
PRQJECT: STR139A- 034 ESTI MATE NO 0004 18: 17: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 380. 000 0. 000
EACH 284. 000 1, 704. 00
6. 00000 284. 000 1,704.00
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 3, 415. 000 3, 415. 000
sy 0. 000 0. 00
7. 75000 3, 415. 000 26, 466. 25
0015 202-01400 Renoval of Cattle Guard 1. 000 1. 000
EACH 0. 000 0.00
7,500. 00000 1. 000 7,500. 00
0020 203-00100 Muck Excavation 0. 000 0. 000
cy 0. 000 0. 00
85. 00000 0. 000 0.00
0025 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0.00
90. 00000 0. 000 0. 00
0030 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0035 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0.00
80. 00000 0. 000 0. 00
0040 203-01590 Front End Loader (Rubber Tire) 0. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0.00
0045 203-01597 Pot hol i ng 4.000 0. 000
HOUR 4.000 1, 080. 00
270. 00000 4.000 1, 080. 00
0050 206-00060 Structure Backfill (Special) (FlowFill) 38. 000 38. 000
cY 0. 000 0. 00
140. 00000 38. 000 5, 320. 00
0055 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00

5. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00103

208- 00106

208- 00107

304- 01000

304- 06000

304- 07000

403- 00720

403- 09500

403- 34701

405- 00100

411- 03342

ROADWAY

Sweepi ng ( Sedi ment

Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

C21736
21736-BI D
STR139A- 034
| TEM
DESCRI PTI ON
Renpval and Di sposal of Sedinent

Renoval )

of Trash

Aggr egat e Base Course (Cdass 1)

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Cass 7)

Hot M x

Fur ni sh

Hot M x

Heat i ng

Asphal t

Asphal t (Patching) (Asphalt)

Hot M x Asphal t

Asphalt (Grading SX) (75)

and Rem xi ng Treat ment

Cement

(Labor)

Perf ormance Grade (PG 64-28)

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
35. 00000
0. 000
HOUR
125. 00000
20. 000
HOUR
75. 00000
0. 000
TON
75. 00000
0. 000
TON
150. 00000
5, 042. 760
TON
22. 50000
0. 000
TON
300. 00000
2, 640. 880
TON
85. 00000
28, 974. 380
TON
53. 00000
181, 887. 000
sy
4. 95000
1, 554. 050
TON

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5, 042. 760
5, 042. 760

0. 000
0. 000
0. 000

2, 640. 880
0. 000
2, 640. 880

28,974. 380
0. 000
28,974. 380

181, 887. 000
0. 000
181, 887. 000

1, 554. 050
0. 000
1, 554. 050
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ESTI MATE RUN 08/ 13/ 2018

1, 500.

113, 462

.00

.00

00

.00

.00

10

.00

.00

.00

.00

.00

18:17: 46

AMOUNT

1, 500.

113, 462

224, 474

1, 535, 642

900, 340

466, 215

.00

.00

00

.00

.00

10

.00

80

14

65

00



CONTI D: C21736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21736-BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: STR139A- 034 ESTI MATE NO. 0004 18:17: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-10255 Emul sified Asphalt (Sl ow Setting) 5, 268. 000 4,778. 100
GAL 489. 900 979. 80
2. 00000 5, 268. 000 10, 536. 00
0120 411-90010 Asphal t Rejuvenating Agent 16, 572. 000 16, 572. 000
GAL 0. 000 0. 00
3. 00000 16, 572. 000 49, 716. 00
0125 420-00132 Geotextile (Separator) (Cl ass 1) 0. 000 0. 000
5% 0. 000 0. 00
54. 00000 0. 000 0. 00
0130 607-00010 Corner and Line Brace Post 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0135 607-01000 Fence Barbed Wre with Metal Posts (Wre Gate) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0140 611-00036 36 Foot Cattle Cuard (Special) 1. 000 0. 000
EACH 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0145 612-00001 Del i neator (Type I) 336. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0150 612-00003  Delineator (Type II1) 82. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0155 612-00031 Del i neator (Type |) (Extra Height) 32. 000 0. 000
EACH 0. 000 0. 00
44.00000 0. 000 0. 00
0160 612-00033 Delineator (Type Il1) (Extra Height) 11. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0.00
0165 614-80385 Runble Strip 94, 966. 000 94, 966. 000
LF 0. 000 0. 00

0.17000 94, 966. 000 16, 144. 22



CONTI D

CAT NO0200

0170 626-00000

0175 626-01104

0180 627-00009

0185 627-00013

0190 630-00000

0195 630-00001

0200 630-00007

0205 630-00012

0210 630-80341

0215 630-80342

0220 630-80344

C21736
21736-BID
STR139A- 034
| TEM
DESCRI PTI ON
ROADWAY

Mobi | i zati on

Public Information Services (Tier 1V)

Modi fied Epoxy Pavement Marking(lnlaid)

Pavenment Marking Paint (H gh Build)

Fl aggi ng

Pilot Car Operation

Traffic Control Inspection

Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1. 000

520, 000. 00000

1. 000
LS
10, 000. 00000
876. 000
GAL
124. 00000
2, 959. 300
GAL
28. 00000
4, 500. 000
HOUR
20. 00000
840. 000
HOUR
35. 00000
42.000
DAY
195. 00000
70. 000
DAY
845. 00000
7.000
EACH
30. 00000
55. 000
EACH
30. 00000
64. 000
SF

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.814
0. 000
0.814

0.500
0.500
1.000

0. 000
876. 000
876. 000

2,959. 300
0. 000
2, 959. 300

1, 635. 500
843. 500
2,479. 000

494. 500
272.000
766. 500

33. 000
9. 000
42.000

43. 000
19. 000
62. 000

6. 300
0. 000
6. 300

29.700
19. 800
49. 500

57. 600
0. 000
57. 600
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ESTI MATE RUN 08/ 13/ 2018

5, 000

108, 624

16, 870

9,520

1,755

16, 055

594.

.00

00

00

.00

00

00

00

00

.00

.00

18:17: 46

AMOUNT

423, 280

10, 000

108, 624

82, 860

49, 580

26, 827

8,190

52, 390

189.

1,485

864.

00

00

00

40

00

50

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0225 630-80359

0230

630- 80360

0235

630- 80363

0240

630- 80380

0245

630- 80430

0250

630- 80511

0255

630- 86810

0260

700- 70010

0265

700- 70011

0270

700- 70016

0275 700-70018

C21736
21736-BID
STR139A- 034
| TEM
DESCRI PTI ON

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Runbl e Strip (Portable)

Mbbi | e Pavenent Marking Zone

Traffic Signal

(Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
208. 000
DAY
25. 00000
27.000
EACH
22. 00000
0. 000
EACH
100. 00000
90. 000
EACH
1. 00000
36. 000
EACH
500. 00000
1. 000
LS
3, 500. 00000
1. 000
EACH
25, 000. 00000
0. 000
FA
1. 00000
1, 500. 000
FA
1. 00000
0. 000
FA
1. 00000
75, 456. 550
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

152. 000
56. 000
208. 000

22.500
1. 800
24. 300

0. 000
0. 000
0. 000

112. 500
-31.500
81. 000

32. 400
0. 000
32. 400

0. 000
0. 900
0. 900

0. 900
0. 000
0. 900

0. 000
0. 000
0. 000

1, 500. 000
0. 000
1, 500. 000

0. 000
0. 000
0. 000

0. 000
75, 456. 550
75, 456. 550
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ESTI MATE RUN 08/ 13/ 2018

1, 400.

39.

-31.

3,150

75, 456

00

.00

.00

00

.00

.00

.00

.00

55

18:17: 46

AMOUNT

5, 200

534.

81.

16, 200

3,150

22,500

1, 500.

75, 456

00

60

.00

00

00

00

00

.00

00

.00

55



CONTI D: C21736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21736-BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: STR139A- 034 ESTI MATE NO. 0004 18:17: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700- 70019 F/ A Asphalt Cenent Cost Adjustment 45, 657. 330 45, 657. 330
FA 0. 000 0.00
1. 00000 45, 657. 330 45, 657. 33
0285 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70025 F/' A Quality Incentive Paynent 7, 704.560 7,704.560
FA 0. 000 0.00
1. 00000 7,704.560 7,704.56
0295 700- 70034 F/ A Work Zone Intrusion Al arm System 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700- 70595 F/ A DRB On-Demand Conmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0350 630- 85040 I npact Atten (T-MA) (Tenp) 2.000 1.800
EACH 0. 000 0.00
14, 000. 00000 1.800 25, 200. 00
0355 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0360 900-00014  Added Item (Lunp Sum)/ Work Zone Intrusion Alarm 1. 000 0. 000
System CMO 3
LS 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0365 900- 00024 Added Item (Ton)/ Warm M x Additive 2,400. 820 2,400. 820
TON 0. 000 0. 00

1. 90000 2, 400. 820 4,561.56



CONTI D: C21736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21736-BI D ESTI MATE RUN 08/ 13/ 2018
PRQIECT STR139A- 034 ESTI MATE NO 0004 18:17: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADWAY
0370 900- 00006 Added Item (Dol lar)/ Over Weight Price Reductions -20. 000 -20. 000
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
CAT 0200 CURRENT AMI $ 4,544,309.56$%  392,158.55% 4, 374, 116. 66
CAT NO0201 GUARDRAI L
0310 202-01130 Renoval of Guardrail Type 3 9, 309. 000 2,725.000
LF 5, 775. 000 18, 768. 75
3. 25000 8, 500. 000 27,625.00
0315 606- 00301 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 10, 681. 000 4,087.500
LF 6, 037. 500 126, 787. 50
21. 00000 10, 125. 000 212, 625. 00
0320 606-00710 Quardrail Type 7 (Style CA) 251. 000 0. 000
LF 251. 000 25,100. 00
100. 00000 251. 000 25, 100. 00
0325 606-02005 End Anchorage (Fl ared) 30. 000 6. 000
EACH 16. 000 67, 200. 00
4,200. 00000 22.000 92, 400. 00
0330 614-85001 I npact Attenuator 2.000 0. 000
EACH 2.000 35, 000. 00
17, 500. 00000 2.000 35, 000. 00
CAT 0201 CURRENT AMT $ 440,655.25 % 272,856.25% 392, 750. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0340 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0345 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 60, 000. 00 $ 0.00% 60, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5, 044,964.81$% 665,014.80$ 4, 826, 866. 66



